

ID	Task Name	Duration	Start	Finish	Nov '03							Dec '03							Jan '04							Feb '04							Mar '04							Apr '04							May '04							Jun '04							Jul '04							Aug '04							Sep '04							Oct '04							Nov '04						
					2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	29	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21																																			
1	<b>User Requirements</b>	<b>60 days</b>	<b>Thu 1/1/04</b>	<b>Wed 3/24/04</b>																																																																																											
2	Discussions	12 wks	Thu 1/1/04	Wed 3/24/04																																																																																											
3	Experiments	12 wks	Thu 1/1/04	Wed 3/24/04																																																																																											
4	User Requirements Defined	0 days	Wed 3/24/04	Wed 3/24/04																																																																																											
5																																																																																															
6	<b>Dipole Supply Specs</b>	<b>8 wks</b>	<b>Thu 3/25/04</b>	<b>Wed 5/19/04</b>																																																																																											
7																																																																																															
8	<b>Timing System Layout</b>	<b>8 wks</b>	<b>Thu 3/25/04</b>	<b>Wed 5/19/04</b>																																																																																											
9																																																																																															
10	<b>Utility Requirements</b>	<b>8 wks</b>	<b>Thu 4/22/04</b>	<b>Wed 6/16/04</b>																																																																																											
11																																																																																															
12	<b>Evaluate Two Bunch Cleaning</b>	<b>8 wks</b>	<b>Thu 3/25/04</b>	<b>Wed 5/19/04</b>																																																																																											
13																																																																																															
14	<b>Pulsed Magnets</b>	<b>130 days</b>	<b>Thu 1/1/04</b>	<b>Wed 6/30/04</b>																																																																																											
15	Kickers	26 wks	Thu 1/1/04	Wed 6/30/04																																																																																											
16	Bumps	26 wks	Thu 1/1/04	Wed 6/30/04																																																																																											
17	Septum	26 wks	Thu 1/1/04	Wed 6/30/04																																																																																											
18	Pulsed Mags Complete	0 days	Wed 6/30/04	Wed 6/30/04																																																																																											
19																																																																																															
20	<b>Radiation Safety</b>	<b>40 days</b>	<b>Thu 1/1/04</b>	<b>Wed 2/25/04</b>																																																																																											
21	Survey of Solutions elsewhere	2 wks	Thu 1/1/04	Wed 1/14/04																																																																																											
22	Simulation	8 wks	Thu 1/1/04	Wed 2/25/04																																																																																											
23	Monitoring System	8 wks	Thu 1/1/04	Wed 2/25/04																																																																																											
24	RSS	8 wks	Thu 1/1/04	Wed 2/25/04																																																																																											
25	Experiments	8 wks	Thu 1/1/04	Wed 2/25/04																																																																																											
26	Radiation Safety Complete	0 days	Wed 2/25/04	Wed 2/25/04																																																																																											
27																																																																																															
28	<b>Scope Definition</b>	<b>4 wks</b>	<b>Thu 7/1/04</b>	<b>Wed 7/28/04</b>																																																																																											
29																																																																																															
30	<b>Cost Estimate</b>	<b>8 wks</b>	<b>Thu 7/29/04</b>	<b>Wed 9/22/04</b>																																																																																											
31																																																																																															
32	<b>Schedule</b>	<b>8 wks</b>	<b>Thu 7/29/04</b>	<b>Wed 9/22/04</b>																																																																																											
33																																																																																															
34	<b>CDR</b>	<b>16 wks</b>	<b>Thu 7/29/04</b>	<b>Wed 11/17/04</b>																																																																																											