

ALS Beamline 4.0.2 Schedule

2020-1: January – June



Jan-20	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr		
0000-0800	H	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	H	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	S/T	
0800-1600	H	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	H	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	S/T
1600-2400	H	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	H	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	S/T

Feb-20	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	
	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	
0000-0800	S/T	S/T	S/T	S/T	S/T	S/T	BLC				AP						H	IT	M/I	SO				AP						
0800-1600	S/T	S/T	S/T	S/T	S/T	BLC	BLC			AP	CK	Cheema	Qiu		BLC	H	M/I	M/I	Di/S	Kumah	DD	AP	Mundy			van der Laan				
1600-2400	S/T	S/T	S/T	S/T	S/T	BLC	9 sh			AP	3 sh	6 sh	6 sh		2 sh	H	M/I	S/T	3 sh	6 sh	3 sh	AP	6 sh			9 sh				

Mar-20	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu
0000-0800	9 sh		M/I	AP	SO					AP							IT	M/I	SO					AP							M/I
0800-1600	DD	M/I	M/I	AP	May			PS	AP	DD	Abbamonte	DD	BLC	M/I	M/I	Che	CK	Baker	AP	3	Takamura	Stre	Ramesh	BLC	M/I	M/I					
1600-2400	3 sh	M/I	S/T	AP	9 sh			3 sh	AP	3 sh	9 sh		3 sh	2 sh	M/I	S/T	3 sh	6 sh	AP		6 sh	3 sh	6 sh			3 sh	6 sh				

Apr-20	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th
0000-0800	AP	SO					AP							IT	M/I	SO				AP										
0800-1600	AP	Two Bunch												M/I	M/I	PS	Ramesh	AP	Saf	Rosso	Stre	Martin	CK	M/I	AP	AP	Josh			
1600-2400	AP					AP								M/I	S/T	3 sh	6 sh	AP	3 sh	6 sh	3 sh	6 sh	3 sh	6 sh			3 sh	6 sh		

May-20	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
0000-0800				AP							IT	M/I	SO											H	M/I	M/I	AP	SO			
0800-1600	Joshi	DD	AP	Stre	CK	Kuepper				BLC	M/I	M/I	Suzuki/X	Gilb	PS	AP	3	Takamura	Yu				BLC	H	M/I	M/I	AP	Emori			
1600-2400	9 sh	3 sh	AP	3 sh	3 sh	9 sh				2 sh	M/I	S/T	6 sh	3 sh	3 sh	AP		6 sh	9 sh				2 sh	H	M/I	S/T	AP	9 sh			

Jun-20	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu
0000-0800	9 sh		AP							IT	M/I	SO												M/I	AP	SO				M/I
0800-1600	3	AP	Tybell			PS				M/I	M/I	Franke		BLC	AP	3	Qiu	Di/S	Baker	CK	M/I	M/I	AP	Yu	He			BLC	M/I	M/I
1600-2400	AP	9 sh			5 sh					M/I	S/T	9 sh		3 sh	AP	6 sh		3 sh	6 sh	3 sh	M/I	S/T	AP	3 sh	6 sh			3 sh	M/I	M/I

Jul-20	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr
0000-0800	M/I	M/I	H	H	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I
0800-1600	M/I	M/I	H	H	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I
1600-2400	M/I	M/I	H	H	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I	M/I

ALS-10381R	Di/Suzuki
ALS-10171R	Suzuki/XFMR
ALS-10591R	Schmid/Franke
ALS-10847	Yu
ALS-09914R	Yu
ALS-10302R	He
ALS-10821	van der Laan
ALS-10267R	Baker/Willey
ALS-10554R	Fischer/Streubel
ALS-09401R	Emori
ALS-10829	Qiu
ALS-10765R	Salahuddin/Cheema
ALS-10650R	Gilbert
ALS-09816R	Ramesh/Klewe
ALS-09809R	Ramesh/McCarter
ALS-10607R	May
ALS-11035	Wells/Joshi
ALS-10392R	Takamura
ALS-09636R	Takamura
ALS-11031	Abbamonte
ALS-10261R	Kuepper
ALS-09682R	Tybell
ALS-10401R	Mundy
ALS-10312R	Rosso
ALS-10316R	Martin
ALS-11057	Kumah

PS
CK
DD
BLC
Safety Inspection

AP	Accelerator Physics/Machine Setup
M/I	Maintenance/Installation
SO	Special ops & scrubbing
H	LBLN/ALS Holiday
IT	Interlock Tests
S/T	Startup & Tune