

January 2022

Shift Tally

2B	Two bunch	0
AP	Acc Physics / Machine Setup	0
BLC	Beamline commissioning	0
HX	Holiday/X	12
IT	Interlock tests	0
M	Maintenance	81
PSPS	PSPS	0
SC	OPS - Shutters Closed	0
SIP	Shelter in Place	0
Sp	Sp Ops and scrubbing	0
ST	Startup	0
UO	User Operations	0

	Sa 1	Su 2	Mo 3	Tu 4	We 5	Th 6	Fr 7	Sa 8	Su 9	Mo 10	Tu 11	We 12	Th 13	Fr 14	Sa 15	Su 16	Mo 17	Tu 18	We 19	Th 20	Fr 21	Sa 22	Su 23	Mo 24	Tu 25	We 26	Th 27	Fr 28	Sa 29	Su 30	Mo 31
12am	HX	HX	HX	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	HX	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI
8am																															
4pm																															

February 2022

Shift Tally

2B	Two bunch	0
AP	Acc Physics / Machine Setup	0
BLC	Beamline commissioning	0
HX	Holiday/X	3
IT	Interlock tests	0
M	Maintenance	81
PSPS	PSPS	0
SC	OPS - Shutters Closed	0
SIP	Shelter in Place	0
Sp	Sp Ops and scrubbing	0
ST	Startup	0
UO	User Operations	0

	Tu 1	We 2	Th 3	Fr 4	Sa 5	Su 6	Mo 7	Tu 8	We 9	Th 10	Fr 11	Sa 12	Su 13	Mo 14	Tu 15	We 16	Th 17	Fr 18	Sa 19	Su 20	Mo 21	Tu 22	We 23	Th 24	Fr 25	Sa 26	Su 27	Mo 28	
12am	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	HX	MI	MI	MI	MI	MI	MI	MI
8am																													
4pm																													

March 2022

Shift Tally

2B	Two bunch	0
AP	Acc Physics / Machine Setup	6
BLC	Beamline commissioning	8
HX	Holiday/X	0
IT	Interlock tests	6
M	Maintenance	6
PSPS	PSPS	0
SC	OPS - Shutters Closed	0
SIP	Shelter in Place	0
Sp	Sp Ops and scrubbing	4
ST	Startup	25
UO	User Operations	38

	Tu 1	We 2	Th 3	Fr 4	Sa 5	Su 6	Mo 7	Tu 8	We 9	Th 10	Fr 11	Sa 12	Su 13	Mo 14	Tu 15	We 16	Th 17	Fr 18	Sa 19	Su 20	Mo 21	Tu 22	We 23	Th 24	Fr 25	Sa 26	Su 27	Mo 28	Tu 29	We 30	Th 31								
															Restricted																								
12am	MI	IT	IT	ST	ST	ST	ST	ST	ST	ST	Sp	BLC	BLC	BLC	ST							AP							MI	AP	Sp								
8am											BLC										AP						MI												
4pm	IT		ST									Sp	Sp	ST														ST											

April 2022

Shift Tally

2B	Two bunch	0
AP	Acc Physics / Machine Setup	9
BLC	Beamline commissioning	0
HX	Holiday/X	0
IT	Interlock tests	1
M	Maintenance	8
PSPS	PSPS	0
SC	OPS - Shutters Closed	0
SIP	Shelter in Place	0
Sp	Sp Ops and scrubbing	2
ST	Startup	2
UO	User Operations	68

	Fr 1	Sa 2	Su 3	Mo 4	Tu 5	We 6	Th 7	Fr 8	Sa 9	Su 10	Mo 11	Tu 12	We 13	Th 14	Fr 15	Sa 16	Su 17	Mo 18	Tu 19	We 20	Th 21	Fr 22	Sa 23	Su 24	Mo 25	Tu 26	We 27	Th 28	Fr 29	Sa 30	
	Restricted																														
12am				AP							IT	MI	Sp					AP									MI	AP	Sp		
8am				AP							MI						AP									MI					
4pm												ST															ST				

May 2022

Shift Tally

2B	Two bunch	0
AP	Acc Physics / Machine Setup	9
BLC	Beamline commissioning	0
HX	Holiday/X	4
IT	Interlock tests	1
M	Maintenance	8
PSPS	PSPS	0
SC	OPS - Shutters Closed	0
SIP	Shelter in Place	0
Sp	Sp Ops and scrubbing	2
ST	Startup	3
UO	User Operations	66

	Su 1	Mo 2	Tu 3	We 4	Th 5	Fr 6	Sa 7	Su 8	Mo 9	Tu 10	We 11	Th 12	Fr 13	Sa 14	Su 15	Mo 16	Tu 17	We 18	Th 19	Fr 20	Sa 21	Su 22	Mo 23	Tu 24	We 25	Th 26	Fr 27	Sa 28	Su 29	Mo 30	Tu 31	
	Restricted																															
12am			AP							IT	MI	Sp				AP								MI	AP	Sp				HX	ST	
8am		AP								MI					AP								MI									
4pm											ST													ST					HX			

June 2022

Shift Tally

2B	Two bunch	0
AP	Acc Physics / Machine Setup	6
BLC	Beamline commissioning	0
HX	Holiday/X	4
IT	Interlock tests	1
M	Maintenance	9
PSPS	PSPS	0
SC	OPS - Shutters Closed	0
SIP	Shelter in Place	0
Sp	Sp Ops and scrubbing	2
ST	Startup	2
UO	User Operations	66

	We 1	Th 2	Fr 3	Sa 4	Su 5	Mo 6	Tu 7	We 8	Th 9	Fr 10	Sa 11	Su 12	Mo 13	Tu 14	We 15	Th 16	Fr 17	Sa 18	Su 19	Mo 20	Tu 21	We 22	Th 23	Fr 24	Sa 25	Su 26	Mo 27	Tu 28	We 29	Th 30		
	Restricted																															
12am						IT	MI	Sp					AP							U4									AP			
8am						MI							AP																AP			
4pm							ST													HX			ST									

July 2022

Shift Tally

2B	Two bunch	0
AP	Acc Physics / Machine Setup	0
BLC	Beamline commissioning	0
HX	Holiday/X	4
IT	Interlock tests	0
M	Maintenance	39
PSPS	PSPS	0
SC	OPS - Shutters Closed	0
SIP	Shelter in Place	0
Sp	Sp Ops and scrubbing	0
ST	Startup	0
UO	User Operations	9

	Fr 1	Sa 2	Su 3	Mo 4	Tu 5	We 6	Th 7	Fr 8	Sa 9	Su 10	Mo 11	Tu 12	We 13	Th 14	Fr 15	Sa 16	Su 17	Mo 18	Tu 19	We 20	Th 21	Fr 22	Sa 23	Su 24	Mo 25	Tu 26	We 27	Th 28	Fr 29	Sa 30	Su 31																	
	Restricted																																															
	End Cycle																																															
12am				HX	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI	MI																															
8am																																																
4pm																																																

2022-1 Jan - Jul

Total calendar shifts		594
Total user shifts	247	41.6 %
Acc Physics / Machine Setup	30	5.1 %
Beamline commissioning	8	1.3 %
Holiday/X	26	4.4 %
Interlock tests	9	1.5 %
Maintenance	232	39.1 %
Sp Ops and scrubbing	10	1.7 %
Startup	32	5.4 %

The following data are percentages of total user shifts

Total user shifts		248
Multibunch shifts	248	100.0 %
2-bunch shifts	0	0.0 %