

August 2024

Shift Tally

2B	Two bunch	0
AP	Acc Physics / Machine Setup	0
BLC	Beamline commissioning	0
HX	Holiday/X	0
IT	Interlock tests	0
M	Maintenance	93
PSPS	PSPS	0
SC	OPS - Shutters Closed	0
SIP	Shelter in Place	0
Sp	Sp Ops and scrubbing	0
ST	Startup	0
UO	User Operations	0

	Th 1	Fr 2	Sa 3	Su 4	Mo 5	Tu 6	We 7	Th 8	Fr 9	Sa 10	Su 11	Mo 12	Tu 13	We 14	Th 15	Fr 16	Sa 17	Su 18	Mo 19	Tu 20	We 21	Th 22	Fr 23	Sa 24	Su 25	Mo 26	Tu 27	We 28	Th 29	Fr 30	Sa 31
												User Meet.																			
12am	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M
8am																															
4pm																															

September 2024

Shift Tally

2B	Two bunch	0
AP	Acc Physics / Machine Setup	0
BLC	Beamline commissioning	0
HX	Holiday/X	3
IT	Interlock tests	7
M	Maintenance	74
PSPS	PSPS	0
SC	OPS - Shutters Closed	0
SIP	Shelter in Place	0
Sp	Sp Ops and scrubbing	0
ST	Startup	6
UO	User Operations	0

	Su 1	Mo 2	Tu 3	We 4	Th 5	Fr 6	Sa 7	Su 8	Mo 9	Tu 10	We 11	Th 12	Fr 13	Sa 14	Su 15	Mo 16	Tu 17	We 18	Th 19	Fr 20	Sa 21	Su 22	Mo 23	Tu 24	We 25	Th 26	Fr 27	Sa 28	Su 29	Mo 30	
12am	M	HX	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	IT	IT	IT	ST
8am																															
4pm																											ST				

October 2024

Shift Tally

2B	Two bunch	0
AP	Acc Physics / Machine Setup	6
BLC	Beamline commissioning	6
HX	Holiday/X	0
IT	Interlock tests	0
M	Maintenance	4
PSPS	PSPS	0
SC	OPS - Shutters Closed	0
SIP	Shelter in Place	0
Sp	Sp Ops and scrubbing	3
ST	Startup	36
UO	User Operations	38

	Tu 1	We 2	Th 3	Fr 4	Sa 5	Su 6	Mo 7	Tu 8	We 9	Th 10	Fr 11	Sa 12	Su 13	Mo 14	Tu 15	We 16	Th 17	Fr 18	Sa 19	Su 20	Mo 21	Tu 22	We 23	Th 24	Fr 25	Sa 26	Su 27	Mo 28	Tu 29	We 30	Th 31	
12am	ST	ST	ST	ST	ST	ST	ST	ST	ST	ST	ST	Sp	Sp	BLC	BLC	AP						MI	Sp					AP				
8am												ST	BLC		AP							MI					AP					
4pm																							ST									

November 2024

Shift Tally

2B	Two bunch	0
AP	Acc Physics / Machine Setup	9
BLC	Beamline commissioning	0
HX	Holiday/X	10
IT	Interlock tests	9
M	Maintenance	8
PSPS	PSPS	0
SC	OPS - Shutters Closed	0
SIP	Shelter in Place	0
Sp	Sp Ops and scrubbing	2
ST	Startup	2
UO	User Operations	50

	Fr 1	Sa 2	Su 3	Mo 4	Tu 5	We 6	Th 7	Fr 8	Sa 9	Su 10	Mo 11	Tu 12	We 13	Th 14	Fr 15	Sa 16	Su 17	Mo 18	Tu 19	We 20	Th 21	Fr 22	Sa 23	Su 24	Mo 25	Tu 26	We 27	Th 28	Fr 29	Sa 30	
12am		IT	IT	IT	MI	AP	Sp					AP							MI	Sp					AP				HX	HX	HX
8am	IT			MI							AP							MI						AP							
4pm					ST														ST									HX			

December 2024

Shift Tally

2B	Two bunch	0
AP	Acc Physics / Machine Setup	6
BLC	Beamline commissioning	0
HX	Holiday/X	28
IT	Interlock tests	1
M	Maintenance	8
PSPS	PSPS	0
SC	OPS - Shutters Closed	0
SIP	Shelter in Place	0
Sp	Sp Ops and scrubbing	2
ST	Startup	2
UO	User Operations	46

	Su 1	Mo 2	Tu 3	We 4	Th 5	Fr 6	Sa 7	Su 8	Mo 9	Tu 10	We 11	Th 12	Fr 13	Sa 14	Su 15	Mo 16	Tu 17	We 18	Th 19	Fr 20	Sa 21	Su 22	Mo 23	Tu 24	We 25	Th 26	Fr 27	Sa 28	Su 29	Mo 30	Tu 31
12am	HX	IT	MI	AP	Sp					AP							MI	Sp						HX	HX	HX	HX	HX	HX	HX	HX
8am		MI							AP							MI															
4pm				ST													ST						HX								

2024-2 Aug - Dec

Total calendar shifts	459	
Total user shifts	135	29.4%
Acc Physics / Machine Setup	21	4.6%
Beamline commissioning	6	1.3%
Holiday/X	40	8.7%
Interlock tests	17	3.7%
Maintenance	187	40.7%
Sp Ops and scrubbing	7	1.5%
Startup	46	10.0%

The following data are percentages of total user shifts

Total user shifts	135	
Multibunch shifts	135	100.0%
2-bunch shifts	0	0.0%